SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:20PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 166 Const Calendar Day: 176 Date: 27-Nov-2012 Tuesday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition PC warm

Working Day If no, explain:

Diary: Dispute
General Comments
MEP Staff Meeting, 0900-1000. Mechanical Subcontractor/CT coordination meeting, 1000-1100. Misc. .
MEP paperwork and diaries. Track progress of FWS fieldwork. Inspect cable bands CB 10N through CB
26N for cleanliness for the caulking operation.
04-0120F4 Bid Iltem: 067 C-COA-SCW.067 Seal & Caulk Cable Bands - West of W2
AMERICAN BRIDGE/FLUOR, A JV
Di ary: Dispute
Cable Band Caulking 067 C-COA-SCW.067 -
| inspected cable bands CB 10N through CB 26N along the north side span to determine if they had been
cleaned of zinc paste sufficiently to apply the cable band caulking system.
Cable bands CB 22N, CB 20N, CB 14N, and CB 12N all were sufficiently cleaned. Cable bands CB 26N,
CB 24N, CB 18N, CB 16N, and CB 10N required some degree of cleaning.
Information about the degree of cleaning required for each cable band was given to Warren Collins (CT),
who passed this information on to Scott Yeager (ABF).
04-0120F4 Bid Item: 125 0-000-000.125 DOMESTIC WATER (2 1/2 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM DAMIAN LLANOS 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 8.00 0.00 0.00 8.00 D
Di ary: Dispute
MEP Field Work 125  0-000-000.125 —
The FWS crew spent the morning shift squaring the carbon steel piping along the north barrier of the
eastbound bridge at the PP 81 expansion loop after adjusting the pipe following load transfer.
After squaring these pipe runs, the crew welded lugs on the carbon steel pipe for the PS-7s at PP 105
along the north barrier of the east bound bridge.
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